

FILE : T12_Cohort_Business_Hub_2026-10-01_1649.md
CREATED : 2026-10-01_1649 UTC
PURPOSE : Teacher lesson plan for "Build Your Business Hub in 6 Weeks" (live cohort).
READ FIRST: 00_IEBC_Teaching_Playbook_2026-10-01_1649.md
PDF GENERATED : 2026-10-01_1702 UTC

T12 Teacher Guide: Build Your Business Hub in 6 Weeks

Format	6 weekly live sessions (90 min) + weekly office hours (60 min), recorded
Group size	Up to 12
Level	Intermediate
Demo business	Lakeside Home Services
Student deliverable	A live business hub (CRM, invoicing, reporting) with their team trained on it

What makes this cohort different

Students follow IEBC's own 6-week delivery framework (Discovery → Architecture → Build → Testing → Launch) on their own business, with coaching. Each student has a **written scope signed off by the teacher before building** (end of week 2), just like an IEBC client build.

Teacher qualifications: must have delivered at least one IEBC hub build, or co-teach with someone who has. Teachers pick one no-code platform for the cohort (a database-style spreadsheet or app builder) and every student uses it, so help is shareable.

★ **Scope control rule:** students build the 3 core modules (CRM/pipeline, invoicing, reporting) first. Nothing else until those work. This is the #1 reason students finish or don't.

Week 1: Discovery

Objective: Every student maps their workflows and pain points.

Time	Segment
0:00–0:10	Welcome, framework overview, how sign-offs work
0:10–0:30	SHOW ★ Workflow mapping: lead → quote → job → invoice → payment → follow-up. Map Lakeside's on screen (boxes and arrows); mark every place data is re-typed (red) and every place something gets forgotten (orange).

Time	Segment
0:30–0:40	TRY: map one Lakeside variation in pairs
0:40–0:45	Break
0:45–1:15	BUILD: students map their own business. Teacher reviews each map for 2–3 minutes in turn.
1:15–1:25	SHARE: 2 maps; group spots red/orange points
1:25–1:30	Assignment: complete map + list of the 10 pieces of information they track (customers, jobs, invoices...)

Week 2: Architecture

Objective: Every student has a written scope approved by the teacher.

★ MUST TEACH:

1. Data design: tables (Customers, Jobs/Deals, Invoices, Tasks), the fields in each, how they link.
2. One source of truth: every piece of information lives in exactly one place.
3. Permissions: who can see and edit what.
4. Scope document: modules, fields, automations, reports, out-of-scope list.

SHOW: Lakeside's table design and one-page scope. **BUILD:** Students write their scope with the template. **Sign-off:** teacher reviews each scope before week 3 (written feedback within 48 hours).

★ Push back on scope creep.

Weeks 3-4: Build

Objective: CRM/pipeline and invoicing built and connected (week 3); reporting and automations (week 4).

Week 3 session: SHOW building Lakeside's Customers and Jobs tables and a pipeline view; TRY on demo data; BUILD their own; SHARE. **Week 4 session:** SHOW invoices linked to jobs, an overdue view, a weekly report and 2 automations (new lead alert, invoice reminder); BUILD; SHARE.

★ MUST TEACH across both weeks: build with sample data first, then import real data; keep field names consistent; test every automation 3 times; ★ back up data before imports.

Watch for: students adding modules outside scope; importing messy spreadsheets without cleaning (teach a 15-minute cleanup: one row per record, consistent dates, no merged cells).

Week 5: Testing

Objective: Every hub passes a test script with real data.

★ **MUST TEACH:** write a test script (10 real scenarios: new lead, quote accepted, job done, invoice sent, partial payment, cancellation...), run it, log issues, fix the top 3. Have one other person (team member or classmate) run it too.

Week 6: Launch and training

Objective: Hub live; team trained; 52-week roadmap written.

★ **MUST TEACH:** launch checklist (data imported, old system frozen, permissions set, backups on); a 30-minute team training using the Build-Along arc (students practice teaching it in pairs); a 52-week roadmap (quarterly improvements). **Demo day:** each student shows their hub (3–4 minutes).

Rubric

	Not yet	Meets	Strong
Scope	Not signed off	Signed off; core modules only	Includes clear out-of-scope list
Build	Core modules incomplete	CRM, invoicing, reporting working and linked	Plus 2+ tested automations
Testing	No test script	10-scenario script run, top issues fixed	Run by a second person too
Launch	Not live	Live with team trained	Plus 52-week roadmap

Office hours

Weekly 60 minutes. Priority to students who are behind schedule. Teacher keeps a simple tracker: each student's phase vs. the cohort's week.